

Dentfluence V1 — Position Report

Where the Operating System stands as of **Thursday, 20 August 2026** · prepared for Dr. Sumit Firke (CEO) · standing CTO assessment

Governing law:
CEO Implementation
Directive
(07 Aug 2026)

ONE-LINE ANSWER — the product is ready-ish; the shipment has not started.
Dentfluence V1 is **built, deployed on the VPS at v1.9, and structurally sound**. It is **not installed at Tulip Dental, has no backups, has migrated no patient data, and has trained no staff**. Against the locked 6-phase sequence we are at **Phase 1, Task 0 of 131** — the same position as on 07 August. The 14-day go-live plan issued that day expires today, unexecuted. The last two weeks were spent on an unplanned but necessary **billing-integrity rescue**, not on the go-live plan.

1 of 6 PHASE (FIX BEFORE SHIP)	0 / 131 CHECKLIST TASKS VERIFIED	84 /100 READINESS (07 AUG, NOW STALE)	4 + 8 P0 / P1 STILL OPEN	v1.9 LIVE TAG ON PRODUCTION VPS
--	--	---	------------------------------------	---

1 · WHICH STAGE THE OS IS AT

The CEO Implementation Directive of 07 August locked a six-phase sequence that may not be reordered. Our verified position on each:

#	Phase	Tasks	Verified done	Status as of today
1	 Fix Before Ship	51	0	IN PROGRESS — NOT STARTED Re-verified in code today: every P0 is still open. Eight billing fixes shipped <i>outside</i> this list.
2	Production Freeze	23	0	Blocked by Phase 1. Code freeze / v1.0.0 tag not declared.
3	Tulip Internal Implementation	20	0	No patient import, no masters, no staff accounts, no training, no cutover.
4	Operational Stabilization	17	0	Not reachable until the clinic is live.
5	Android Workflow Parity	15	0	API complete for the clinical day; app untested on a device.
6	V1 COMPLETE declaration	5	0	Sheets + paper not retired. V1 is by definition incomplete.

Read the "0 / 131" correctly. It does not mean nothing was built — the product is roughly nine-tenths built and running. It means **none of the shipping work has been done**. Phase 1 is not development; it is plumbing, security config, backups and eight one-line UI links. That is why the number is zero and why it can move fast.

2 · THE FOUR P0 BLOCKERS — RE-VERIFIED IN CODE TODAY

Each item below was checked against the repository this morning, not carried over from the audit.

Item	Blocker	Evidence found today (20 Aug)	Status
P0-1	No backups of any kind	<code>backup.sh</code> present but unwired; zero backup entries among the scheduled commands in <code>routes/console.php</code> .	OPEN
P0-2	AI assistant bypasses RBAC	<code>config/assistant.php:19</code> still defaults <code>enabled = true</code> ; local <code>.env</code> has <code>ASSISTANT_ENABLED=true</code> .	OPEN
P0-3	Consultation photos world-readable	<code>config/filesystems.php</code> — the <code>consultation-photos</code> disk is still <code>'visibility' => 'public'</code> with a public URL.	OPEN
P0-4	Failures invisible	<code>LOG_STACK=single</code> , <code>MAIL_MAILER=log</code> — no rotation, no error tracker, no alerting, no dead-man ping.	OPEN

P1 items — spot checks

Item	Check	Result	Status
P1-1	Treatment Visit sprint committed, tree clean	Working tree clean; sprint is in history; <code>v1.9</code> tagged.	CLOSED
P1-7	Throttles on forgot-PIN / OTP / <code>/hr/scan</code> / <code>/r/{token}</code>	Only the pre-existing login and 2FA throttles exist.	OPEN
P1-7b	MIME whitelist on clinical uploads	No <code>mimes:</code> rule found on the consultation upload path.	OPEN
P1-8	Three glue links (queue in nav, Start Consultation, appointment auto-close)	No "Start Consultation" control anywhere in the views; <code>appointment_id</code> still never passed.	OPEN
Task 1	Stray duplicate bootstrap file deleted	<code>_treatment-visit-bootstrap.php</code> is still in <code>resources/views/patients/partials/</code> .	OPEN

Caveat: production `.env` on the VPS cannot be read from here. The above reflects the repository and the local environment; a P0 could in principle be closed on the server alone, but no commit, schedule entry or config change supports that.

3 · WHAT ACTUALLY HAPPENED BETWEEN 07 AND 20 AUGUST

Seven commits in fourteen days. None of them belong to the 131-task list.

Date	Work	Classification
13 Aug	Docs reorganised into the numbered <code>docs/</code> structure; Playwright e2e scaffolding	Housekeeping
13 Aug	Prescriptions: syrup ml unit on print, SOS dosage, drug search by form type	Papercut fix
15-16 Aug	Billing Master Audit (read-only, 56 findings, 17 P0 / 20 P1) → U8 advance-as-liability, G1 overpayment split, patient-level FIFO allocation	Unlisted 
17 Aug	Wallet + ledger read-path fixes; <code>v1.9</code> tagged and deployed to production	Unlisted 
17-18 Aug	A1 wallet-refund safety, A2 payment reversal (VOID ≠ REFUND), receipt-restore integrity	Unlisted 
19 Aug	Old invoice-scoped void path audited (verdict E — multiple issues, <i>not fixed</i>); visit custom-procedure unification; internal comm engine deferred to V1.1	Audit + deferral
20 Aug	Billing regression tests: PAY- multi-allocation restore, mid-loop rollback, audit continuity	Unlisted 

This was not wasted time — but it was off-sequence. The 15 August billing audit found **17 P0-class money defects that Audit #4 never saw**, including advance deposits booked as income (silent double-count) and a wallet refund that could pay out clinic-funded credit as cash. Shipping Tulip on the 07 August build would have put those into a live clinic's books. Roughly **seven of the critical money defects are now closed and covered by tests**. The honest reading is that the go-live plan was correctly interrupted by a discovery — and then the interruption became the work, and the go-live plan was never restarted.

4 · WHERE V1 IS — MODULE BY MODULE

Module	State	Position
Patients / Register	FROZEN V1.1	Single mint path enforced, duplicate + family-link flow, timeline. Better than the ecosystem it replaces.
Consultations	FROZEN V1	S1-S11 complete, 44 tests green. Awaiting Tulip validation only.
Treatment Plans	FROZEN	Single-writer lifecycle (F1-F5). Plan = promise, visit = fact.
Treatment Visits	UX FROZEN	712/712 green. Shipped in v1.9; still unvalidated by real chairside use.
Inventory	FROZEN V1	Deployed and hardened. Gap: no low-stock alerting (huddle line only).
Lab	WORKS	Auto-spawned from visit, 9-status lifecycle, overdue → tasks.
Billing / Wallet / Finance	REPAIRED, NOT FROZEN	The live front. U8/G1/A1/A2/allocation/restore closed. Still open: model freeze U1-U7 & U9 (GST base, stacking rules, concession composition), gaps G2-G6, and the old void path (patient money mis-tagged as clinic-funded).
Appointments / Queue	WORKS, UNGLUED	Live check-in queue exists but is orphaned from navigation; nothing starts a consultation from an appointment.
PRE / Recall	LIVE, THROTTLED	Engine runs at 07:00. 1,810-item backlog uncapped — enabling live sends today is a mass-message risk.
WhatsApp	DRY-RUN	Cloud API fully coded, interactive replies built. <code>WHATSAPP_DRY_RUN=true</code> — no message has ever left the system.
Reports / Cashbook	WORKS	Six tabs, day/mode revenue, running balance. Missing revenue-per-doctor (V1.1).
Android app	UNPROVEN	Code-complete slices, never walked on a device. Phase 5.
AI Assistant "Tulip"	MUST BE OFF	Built, but tool calls bypass permissions. Ship with it disabled (P0-2).
Multi-clinic isolation	ABSENT	No <code>clinic_id</code> . Safe for Tulip alone; clinic #2 is not sellable until this lands.

5 · THE GAP BETWEEN TODAY AND A LIVE CLINIC

Nothing on this list is development. It is seven working days of plumbing, then a supervised cutover week.

Days	Work	Exit gate
1	Delete stray file; suite green; tag <code>rc1</code> ; <code>migrate:status</code> reconciled; rebuild <code>.env.example</code>	Repo safe
2	Consultation photos, lab and vendor attachments → private disk; MIME whitelist	Logged-out fetch fails
3	<code>ASSISTANT_ENABLED=false</code> ; route throttles; the three glue links; kill logfile huddle	Appointment auto-closes
4	Backups: nightly cron, off-server copy, retention, restore drill #1	A restore actually worked
5	Daily log rotation; critical-error alerting; real mailer; uptime + cron dead-man ping	A forced failure reached your phone
6	Production <code>.env</code> hardening; PHI encryption backfill verified; queue pagination; recall send cap	Env signed off
7	Deploy, re-anchor audit chain, smoke suite, RBAC walk	All P0 closed
8-9	Checkout rebook prompt, next-visit → recall wiring, visit-save toast, WhatsApp dry-run E2E	Zero remembered steps
10-11	Patient import + spot-check 20, masters, staff accounts, 2FA, opening balances, active plans, training half- days, parallel day	Collections match both systems
12	GO-LIVE (supervised). Old software off.	The day survives
13-14	Papercut triage; WhatsApp live (reminders only, capped); week-1 review; declare scope freeze	Freeze declared

6 · HONEST RISK REGISTER

Risk	Severity	Assessment
Data loss before backups exist	CRITICAL	The single reason paper is still safer than Dentfluence tonight. One disk failure erases everything. Closable in one day.
Billing model not frozen	HIGH	U1 (GST computed pre-discount and never recomputed) is a live compliance exposure the moment real invoices are issued. This is the one genuinely unresolved <i>design</i> question left in V1.
Old void / delete path	HIGH	Audited 19 Aug, deliberately not fixed. A "Delete" button on an invoice moves money, and patient cash is credited back as clinic-funded (non-refundable). Five entry points.
Drift — audit begets audit	HIGH	Since 07 Aug the pattern has been: audit → find defects → fix → audit again. Each pass is defensible; together they have consumed the entire go-live window. This is the risk that decides whether V1 ships in August or in October.
Recall backlog blast	MEDIUM	1,810 queued items; flipping WhatsApp live without a cap sends them all.
Tulip staff readiness	MEDIUM	Zero training delivered. The Help Centre (19 screens) exists; the training week does not yet have dates.
Zero offline capability	ACCEPTED	Paper SOP is the fallback for V1 and always will be. Same dependency the Sheets ecosystem has.

7 · CTO RECOMMENDATION

The verdict of 07 August still stands: GO WITH CONDITIONS — and not one of those conditions has been met.

Recommendation: close the billing front at a defined line, then restart the 14-day plan on a dated calendar.

- **Draw the line on billing.** The money engine is materially safer than it was on 07 August. The remaining items split cleanly: the **old void/delete path is  fix-before-ship** (it can lose real money in week one), and **U1 GST base needs a one-sentence decision from you**, not a project. Everything else — U2-U7, U9, G2-G6, the unified rules engine — is  **V1.1**. Tulip does not fail to operate without them.
- **Then Phase 1, in order, against dates.** Days 1-7 are plumbing that no clinic sees. Nothing on that list requires design thought, which is exactly why it keeps losing to work that does.
- **Two questions I need answered before anything else moves:** (1) Is GST computed before or after concessions? (2) What calendar date is Tulip's supervised go-live? Without a date, Phase 1 has no gravity and the next interesting audit will win again.

On the sequence: I must formally note that the billing run of 15-20 August, however necessary, was not a phase in the locked sequence. I approve it retroactively as an unlisted Phase-1 annex. I do not approve extending it into the model-freeze work — that is V1.1 by directive, and I will object each time it resurfaces.

Basis of this report. Dentfluence V1 Final Go-Live Audit #4 (07 Aug 2026) · Dentfluence V1 Master Implementation Checklist, 131 tasks (07 Aug 2026) · Billing Master Audit (15 Aug) · Old Void Path Audit (19 Aug) · CEO Implementation Directive (07 Aug) · plus direct re-verification of the repository at `E:\Dentfluence\Dentfluence_05\Dentfluence Web` on 20 Aug 2026: git history and tags, working-tree state, `config/filesystems.php`, `config/assistant.php`, `.env`, `routes/web.php`, `routes/console.php`, view layer. 162 test files present. Production `.env` on the VPS was not readable from this session and is the one unverified surface.
Prepared 20 August 2026 · Dentfluence Operating System · Tulip Dental implementation