

DENTFLUENCE V1 — MASTER IMPLEMENTATION CHECKLIST

The single canonical execution document · consolidates all four audits, the 14-day plan and the 107-step tracker into 131 dependency-ordered tasks across 6 locked phases · one task = one checkbox = one verification = one completion · reference task numbers in all future discussions · new requests go through the Implementation Check and, unless required for safe operation, to the V1.1 register — never into this list. Generated 2026-08-07 under the CEO Implementation Directive.

—

Current phase

0 / 131

Tasks complete

—

Remaining

0%

Progress

—

Est. remaining

—

Next approved task / current blocker

Phase 1 · ☐ Fix Before Ship

Days 1-7 — close every P0/P1 and the workflow glue. Nothing ships to Tulip before this phase exits.

☐ Complete

Task 1

Delete stray duplicate bootstrap file

5 min

OBJECTIVE

Remove the accidental non-blade duplicate before it ships.

PREREQUISITES

None

EXACT STEPS

1. Open resources/views/patients/partials/

2. Delete _treatment-visit-bootstrap.php (keep treatment-visit-bootstrap.blade.php)

3. Confirm no reference: grep '_treatment-visit-bootstrap' across resources/

EXPECTED RESULT

File gone; grep returns nothing.

VERIFICATION

☐ Passed

EVIDENCE

Grep output —

**Complete****Task 2****Review uncommitted Treatment Visit sprint files**

10 min

OBJECTIVE	Know exactly what is being committed.
PREREQUISITES	Task 1
EXACT STEPS	1. Run: git status --short 2. Confirm 5 modified: TreatmentVisitController, treatment-visits-tab, patients/show, visits/print, routes/web.php 3. Confirm untracked: treatment-visit-form + 4 partials + TreatmentVisitFormPageTest 4. Decide: keep or move the 3 report .md files into docs/
EXPECTED RESULT	Every file accounted for; nothing unexpected.
VERIFICATION	☐ Passed
EVIDENCE	git status output —

**Complete****Task 3****Clear views and run the full test suite**

15 min

OBJECTIVE	Prove 712-green on this exact tree.
PREREQUISITES	Task 2
EXACT STEPS	1. php artisan view:clear 2. php artisan test 3. Record pass/fail counts
EXPECTED RESULT	Suite fully green.
VERIFICATION	☐ Passed
EVIDENCE	Test summary line —

**Complete****Task 4****Commit, push and tag v1.0.0-rc1**

10 min

OBJECTIVE	The sprint stops living on one disk.
PREREQUISITES	Task 3 green
EXACT STEPS	1. git add -A 2. git commit -m 'treatment-visits: final sprint (UX freeze + form page)' 3. git tag v1.0.0-rc1 4. git push && git push --tags
EXPECTED RESULT	Tag visible on remote.
VERIFICATION	☐ Passed
EVIDENCE	Commit hash —

**Complete****Task 5****Verify migration status local vs production**

10 min

OBJECTIVE No hidden pending migrations before the deploy.

PREREQUISITES Task 4

EXACT STEPS

1. Local: `php artisan migrate:status | grep -i pending`
2. VPS: same inside the app container
3. Reconcile any difference before proceeding

EXPECTED RESULT Zero pending on both, or a written plan for each.

VERIFICATION ☒ **Passed**

EVIDENCE Both outputs —

**Complete****Task 6****Rebuild .env.example with every required variable**

15 min

OBJECTIVE Future deploys cannot miss a variable.

PREREQUISITES None

EXACT STEPS

1. Add `WHATSAPP_*` block (`ENABLED`, `DRY_RUN`, `PHONE_NUMBER_ID`, `ACCESS_TOKEN`, `BUSINESS_ACCOUNT_ID`, `DEFAULT_CC`)
2. Add `PRM_WA_APP_SECRET`, `PRM_WA_VERIFY_TOKEN`, `PRM_WEBHOOK_WA_ENABLED`
3. Add `REVIEWS_ENABLED`, `REVIEWS_GOOGLE_URL`, `META_*`, `LOG_SLACK_WEBHOOK_URL`, `ANTHROPIC_API_KEY`
4. Commit

EXPECTED RESULT .env.example diff covers all runtime `env()` reads.

VERIFICATION ☒ **Passed**

EVIDENCE Commit hash —

☐ **STOP 1 — Repo safe** — Suite green · git clean · tag pushed · journal updated. Do not continue until all four are true.

Run tests · smoke where applicable · commit · update the journal. Only then continue.

**Complete****Task 7****Repoint consultation-photos disk to private**

10 min

OBJECTIVE PHI photos must not be world-readable.

PREREQUISITES STOP 1

EXACT STEPS

1. Edit `config/filesystems.php:62-67`
2. `root => storage_path('app/private/consultations')`
3. Remove `'visibility' => 'public'` and the public url line

EXPECTED RESULT Disk definition private.

VERIFICATION ☒ **Passed**

EVIDENCE Diff —

**Complete****Task 8****Serve consultation photos via secure-media**

20 min

OBJECTIVE	Authenticated, audited serving only.
PREREQUISITES	Task 7
EXACT STEPS	1. Find blades/controllers building /storage/consultations URLs 2. Replace with the existing secure-media route (SecureMediaController, web.php:1171-1174) 3. php artisan view:clear
EXPECTED RESULT	All photo URLs go through auth.
VERIFICATION	☒ Passed
EVIDENCE	Diff + one URL sample —

**Complete****Task 9****Move existing photo files to the private path**

15 min

OBJECTIVE	Old files must follow the new rule.
PREREQUISITES	Task 8
EXACT STEPS	1. Copy storage/app/public/consultations → storage/app/private/consultations 2. Verify count matches 3. Remove originals after verification
EXPECTED RESULT	Files served only via auth route.
VERIFICATION	☒ Passed
EVIDENCE	File counts —

**Complete****Task 10****Verify logged-out photo fetch fails**

5 min

OBJECTIVE	Prove the fix.
PREREQUISITES	Task 9
EXACT STEPS	1. Log out 2. Request an old public URL and a new secure URL 3. Both must fail (404/403 and redirect-to-login)
EXPECTED RESULT	No anonymous access path remains.
VERIFICATION	☒ Passed
EVIDENCE	Screenshot —

**Complete****Task 11****Move lab case attachments to private disk**

20 min

OBJECTIVE	Lab attachments can carry patient identifiers.
PREREQUISITES	Task 10
EXACT STEPS	1. Edit LabController.php:555 store call → private disk 2. Edit LabCaseAttachment.php:51 URL accessor → secure route 3. Move existing files; verify logged-out fetch fails
EXPECTED RESULT	Lab attachments authenticated-only.
VERIFICATION	☒ Passed
EVIDENCE	Diff + screenshot —

**Complete****Task 12****Move vendor invoice attachments to private disk**

15 min

OBJECTIVE	Same flaw, same fix.
PREREQUISITES	Task 11
EXACT STEPS	1. Edit VendorInvoiceService.php:73 2. Move existing files 3. Verify logged-out fetch fails
EXPECTED RESULT	Vendor files authenticated-only.
VERIFICATION	☒ Passed
EVIDENCE	Diff —

**Complete****Task 13****Add MIME whitelist to clinical uploads**

10 min

OBJECTIVE	Stop arbitrary file types entering clinical storage.
PREREQUISITES	None
EXACT STEPS	1. Edit ClinicalFileController.php:80 2. 'file' => 'required file max:51200 mimes:jpg,jpeg,png,webp,heic,pdf,mp4,mov' 3. Test one allowed + one blocked upload
EXPECTED RESULT	Blocked type rejected with validation error.
VERIFICATION	☒ Passed
EVIDENCE	Screenshot —

**Complete****Task 14****Disable AI assistant for V1**

10 min

OBJECTIVE	RBAC bypass must not ship (P0-2).
PREREQUISITES	None
EXACT STEPS	1. Set ASSISTANT_ENABLED=false in .env.production 2. Hide chat entry in layout/nav 3. Verify /assistant routes return 403/404 for normal users
EXPECTED RESULT	Assistant unreachable.
VERIFICATION	☒ Passed
EVIDENCE	Screenshot —

**Complete****Task 15****Throttle forgot-PIN and mobile-OTP routes**

5 min

OBJECTIVE	Brute-force protection parity with login.
PREREQUISITES	None
EXACT STEPS	1. routes/web.php:45-51 → ->middleware('throttle:5,1')
EXPECTED RESULT	6th rapid attempt returns 429.
VERIFICATION	☒ Passed
EVIDENCE	Route diff —

**Complete****Task 16****Throttle /hr/scan and /r/{token}**

5 min

OBJECTIVE	Public endpoints need rate limits.
PREREQUISITES	None
EXACT STEPS	1. web.php:62 → throttle:30,1 2. reviews.php:15-16 → throttle:30,1
EXPECTED RESULT	429 on hammering.
VERIFICATION	☒ Passed
EVIDENCE	Route diff —

**Complete****Task 17****Gate HR sidebar entry**

5 min

OBJECTIVE	Nav should respect permissions like everything else.
PREREQUISITES	None
EXACT STEPS	1. partials/sidebar.blade.php:205 → wrap in canAccess('hr') check
EXPECTED RESULT	HR hidden for users without the module.
VERIFICATION	☒ Passed
EVIDENCE	Screenshot —

**Complete****Task 18****Re-run suite and commit security block**

15 min

OBJECTIVE	Lock in Block B.
PREREQUISITES	Tasks 7-17
EXACT STEPS	1. php artisan test 2. git add -A && git commit -m 'security: private media disks, throttles, assistant off, mime whitelist'
EXPECTED RESULT	Green + committed.
VERIFICATION	☐ Passed
EVIDENCE	Commit hash —

☐ **STOP 2 — Privacy sealed** — All logged-out media fetches fail · assistant gone · throttles verified · suite green · committed.

Run tests · smoke where applicable · commit · update the journal. Only then continue.

**Complete****Task 19****Link the live queue in sidebar + dashboard**

10 min

OBJECTIVE	/appointments/today is orphaned; it is the desk's best screen.
PREREQUISITES	STOP 2
EXACT STEPS	1. Add sidebar item 'Today Queue' → route to /appointments/today 2. Add dashboard button next to 'Full Calendar'
EXPECTED RESULT	Queue reachable in one click.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot —

**Complete****Task 20****Queue card: link patient name to profile**

10 min

OBJECTIVE	Cards are dead ends today.
PREREQUISITES	Task 19
EXACT STEPS	1. appointments/today.blade.php:134-165 → wrap patient name in link to patients.show
EXPECTED RESULT	Click-through works.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot —

**Complete****Task 21****Queue card: add Start Consultation button**

15 min

OBJECTIVE	The missing hand-off that leaves appointments stuck in-chair.
PREREQUISITES	Task 20
EXACT STEPS	1. Add button → patients.consultations.create with ?appointment_id={id} 2. Show only for checked-in/in-chair statuses
EXPECTED RESULT	Button renders with correct id.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot —

**Complete****Task 22****Consultation form: consume appointment_id**

20 min

OBJECTIVE	Observer auto-close fires only when appointment_id is set.
PREREQUISITES	Task 21
EXACT STEPS	1. ConsultationController create(): read request('appointment_id'), pass to view 2. consultations/create.blade.php:554 → pre-select that appointment 3. Prefill chief complaint from the appointment if empty
EXPECTED RESULT	Arriving from queue pre-links the appointment.
VERIFICATION	☐ Passed
EVIDENCE	Diff —

**Complete****Task 23****Verify appointment auto-closes after consultation**

10 min

OBJECTIVE	Prove the wiring end-to-end.
PREREQUISITES	Task 22
EXACT STEPS	1. Queue: Check In → Start Consultation → save consultation 2. Confirm appointment status = done (ConsultationClinicalWiringObserver: 68-85) 3. Confirm patients.last_visit_date advanced
EXPECTED RESULT	Status flips without manual Done.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot of queue —

**Complete****Task 24****Remove logfile-only huddle scheduler entry**

5 min

OBJECTIVE	A briefing nobody can read is noise.
PREREQUISITES	None
EXACT STEPS	1. routes/console.php:293-296 → delete the tulip:huddle schedule (web / huddle stays)
EXPECTED RESULT	Entry gone; /huddle board unaffected.
VERIFICATION	☐ Passed
EVIDENCE	Diff —

**Complete****Task 25****Commit glue block**

10 min

OBJECTIVE	Lock in Block C.
PREREQUISITES	Tasks 19-24
EXACT STEPS	1. php artisan test (targeted) 2. Commit 'glue: today-queue nav, start-consultation handoff, huddle scheduler cleanup'
EXPECTED RESULT	Committed.
VERIFICATION	☐ Passed
EVIDENCE	Commit hash —

☐ **STOP 3 — Hand-offs wired** — Queue linked · start-consultation closes appointments · committed.

Run tests · smoke where applicable · commit · update the journal. Only then continue.

**Complete****Task 26****Configure and test backup.sh manually**

20 min

OBJECTIVE	First working backup before automating it.
PREREQUISITES	STOP 3
EXACT STEPS	1. Review repo-root backup.sh (DB dump + storage/) 2. Run once on VPS 3. Verify archive contents (tables + files)
EXPECTED RESULT	Valid archive produced.
VERIFICATION	☐ Passed
EVIDENCE	Archive listing —

**Complete****Task 27****Schedule nightly backup cron**

5 min

OBJECTIVE	Runs every night at 02:30 without a human.
PREREQUISITES	Task 26
EXACT STEPS	1. crontab -e on VPS → 30 2 * * * bash /opt/dentfluence/backup.sh
EXPECTED RESULT	Cron entry live.
VERIFICATION	☐ Passed
EVIDENCE	crontab -l output —

**Complete****Task 28****Off-server backup copy + retention**

20 min

OBJECTIVE	A backup on the same disk is not a backup.
PREREQUISITES	Task 27
EXACT STEPS	1. Configure rclone/scp target (second server, object storage, or drive) 2. Append copy step to backup.sh 3. Retention: keep 14 daily + 8 weekly
EXPECTED RESULT	Last night's archive exists off-VPS.
VERIFICATION	☐ Passed
EVIDENCE	Remote listing —

**Complete****Task 29****RESTORE DRILL #1**

30 min

OBJECTIVE	A backup that never restored is a rumor.
PREREQUISITES	Task 28
EXACT STEPS	1. Create scratch DB, restore last dump 2. Point a scratch .env at it, open a patient 3. Verify encrypted fields decrypt and media paths resolve
EXPECTED RESULT	Patient record fully readable from backup.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot + notes —

**Complete****Task 30****Switch to daily log rotation**

5 min

OBJECTIVE	Unbounded single log is a disk bomb.
PREREQUISITES	None
EXACT STEPS	1. LOG_STACK=daily in .env.production (14-day retention default)
EXPECTED RESULT	New dated logfile appears.
VERIFICATION	☐ Passed
EVIDENCE	ls storage/logs —

**Complete****Task 31****Wire Slack alerts for critical errors**

15 min

OBJECTIVE	Failures must reach a phone.
PREREQUISITES	None
EXACT STEPS	1. Create Slack/Discord webhook 2. LOG_SLACK_WEBHOOK_URL in .env.production 3. Add slack channel at critical level to the stack in config/logging.php
EXPECTED RESULT	Test critical log arrives in channel.
VERIFICATION	☒ Passed
EVIDENCE	Screenshot —

**Complete****Task 32****Real mailer credentials + test send**

15 min

OBJECTIVE	Briefing/SLA/evening digests are dead while MAIL_MAILER=log.
PREREQUISITES	None
EXACT STEPS	1. Fill Brevo SMTP creds in .env.production:70-78 2. Trigger comm:morning-briefing manually 3. Confirm inbox delivery
EXPECTED RESULT	Mail received by a real address.
VERIFICATION	☒ Passed
EVIDENCE	Screenshot —

**Complete****Task 33****Uptime monitor + cron dead-man ping**

15 min

OBJECTIVE	Silent cron death currently stops all 22 jobs invisibly.
PREREQUISITES	None
EXACT STEPS	1. UptimeRobot (or similar) on /up and /api/v1/ping 2. healthchecks.io ping appended to the scheduler (one line in routes/console.php)
EXPECTED RESULT	Both monitors green; test alert fires when paused.
VERIFICATION	☒ Passed
EVIDENCE	Screenshots —



Complete

Task 34

Forced-failure alert test

10 min

OBJECTIVE	Prove the visibility chain end-to-end.
PREREQUISITES	Tasks 31-33
EXACT STEPS	1. Trigger a deliberate exception on a test route 2. Confirm Slack alert + daily log entry
EXPECTED RESULT	Alert received within a minute.
VERIFICATION	☒ Passed
EVIDENCE	Screenshot —

☒ **STOP 4 — Safety net live** — Backup restored once · alerts proven · mail delivering · monitors green.

Run tests · smoke where applicable · commit · update the journal. Only then continue.



Complete

Task 35

Harden production .env (app + session)

10 min

OBJECTIVE	Close the config P1s.
PREREQUISITES	STOP 4
EXACT STEPS	1. APP_ENV=production, APP_DEBUG=false 2. SESSION_SECURE_COOKIE=true, SESSION_ENCRYPT=true
EXPECTED RESULT	Values confirmed via config inside container.
VERIFICATION	☒ Passed
EVIDENCE	tinker/config output —



Complete

Task 36

Set WhatsApp webhook secrets

10 min

OBJECTIVE	Inbound webhook defaults ENABLED — the secret is its only lock.
PREREQUISITES	None
EXACT STEPS	1. PRM_WA_APP_SECRET + PRM_WA_VERIFY_TOKEN in .env.production 2. (config/prm.php:104 keeps webhook on)
EXPECTED RESULT	Secrets set.
VERIFICATION	☒ Passed
EVIDENCE	Env checklist —

**Complete****Task 37****Fill WhatsApp Cloud credentials (keep dry-run)**

10 min

OBJECTIVE	Ready to flip later; safe today.
PREREQUISITES	None
EXACT STEPS	1. WHATSAPP_PHONE_NUMBER_ID, ACCESS_TOKEN, BUSINESS_ACCOUNT_ID 2. WHATSAPP_ENABLED=true, WHATSAPP_DRY_RUN=true
EXPECTED RESULT	Creds present; dry-run confirmed.
VERIFICATION	☒ Passed
EVIDENCE	Env checklist —

**Complete****Task 38****Set REVIEWS_GOOGLE_URL**

5 min

OBJECTIVE	Review requests need the destination link.
PREREQUISITES	None
EXACT STEPS	1. Google review deep-link into .env.production
EXPECTED RESULT	Set.
VERIFICATION	☒ Passed
EVIDENCE	Env checklist —

**Complete****Task 39****Run patients:encrypt-phi on production**

15 min

OBJECTIVE	Casts read plaintext gracefully until backfilled — verify, don't assume.
PREREQUISITES	Task 35
EXACT STEPS	1. php artisan patients:encrypt-phi (inside container) 2. SELECT address FROM patients LIMIT 3 → must be ciphertext 3. Open same patient in UI → decrypts correctly
EXPECTED RESULT	DB ciphertext + UI plaintext.
VERIFICATION	☒ Passed
EVIDENCE	Query screenshot —

**Complete****Task 40****Paginate the communication queue**

20 min

OBJECTIVE	Unpaginated full-table get() over a 1,810-row backlog (P1-5).
PREREQUISITES	None
EXACT STEPS	1. CommunicationController.php:79-81 → paginate(50) 2. Default status filter (pending) instead of 'all' 3. Blade pagination links
EXPECTED RESULT	Queue loads <1s.
VERIFICATION	☒ Passed
EVIDENCE	Timing note —

**Complete****Task 41****Collapse queue badge counts to one query**

15 min

OBJECTIVE	4 clone-counts per load is waste.
PREREQUISITES	Task 40
EXACT STEPS	1. Replace with single selectRaw grouped count
EXPECTED RESULT	One query in debugbar/log.
VERIFICATION	☒ Passed
EVIDENCE	Diff —

**Complete****Task 42****Add recall daily send cap**

15 min

OBJECTIVE	1,810 backlog must drain, never blast (P1-6).
PREREQUISITES	None
EXACT STEPS	1. Config value recall.daily_send_cap (e.g. 40) 2. Enforce in the send path before dispatch
EXPECTED RESULT	Cap respected in dry-run test.
VERIFICATION	☒ Passed
EVIDENCE	Diff + log —

**Complete****Task 43****Commit config/perf block**

10 min

OBJECTIVE	Lock in Block E.
PREREQUISITES	Tasks 35-42
EXACT STEPS	1. Suite → commit 'hardening: env, phi backfill, queue pagination, recall cap'
EXPECTED RESULT	Committed.
VERIFICATION	☒ Passed
EVIDENCE	Commit hash —

☐ **STOP 5 — Config hardened** — PHI verified encrypted · queue fast · cap in place · env signed off.

Run tests · smoke where applicable · commit · update the journal. Only then continue.

☐ **Complete**

Task 44

Add Start Visit button on accepted plan card

15 min

OBJECTIVE Kill the tab-switch + re-select dance.

PREREQUISITES STOP 5

EXACT STEPS

1. treatment-plan-tab.blade.php ~:1300 beside Bill-from-Plan
2. Link → patients.show?open_visit=1&plan_id={id}#visits (existing openAddForm prefill)

EXPECTED RESULT One click from plan to prefilled visit form.

VERIFICATION ☐ **Passed**

EVIDENCE Screenshot —

☐ **Complete**

Task 45

Visit save: toast + Build Invoice link

15 min

OBJECTIVE Silent JSON save hides money.

PREREQUISITES None

EXACT STEPS

1. On save success show toast 'Visit saved — billing prompt created'
2. Include link to billing.createFromPrompt for that prompt

EXPECTED RESULT Desk sees the money path immediately.

VERIFICATION ☐ **Passed**

EVIDENCE Screenshot —

☐ **Complete**

Task 46

Checkout rebook prompt

20 min

OBJECTIVE The diary at the front desk dies here.

PREREQUISITES None

EXACT STEPS

1. On queue status → done, confirm dialog 'Book next appointment?'
2. Yes → open existing global booking modal prefilled with patient

EXPECTED RESULT Rebooking offered at every checkout.

VERIFICATION ☐ **Passed**

EVIDENCE Screenshot —

**Complete****Task 47****Wire next_visit_date to the recall queue**

20 min

OBJECTIVE	Two fields of theatre become real.
PREREQUISITES	None
EXACT STEPS	1. TreatmentVisitService: after save, if next_visit_date set → create communication_queue recall entry (due that date, note = next_visit_type) 2. Dedup: skip if an open entry exists for patient+date
EXPECTED RESULT	Saved visit creates a queue entry.
VERIFICATION	☒ Passed
EVIDENCE	DB row screenshot —

**Complete****Task 48****Rx button → prescription pad directly**

5 min

OBJECTIVE	3 screens becomes 1.
PREREQUISITES	None
EXACT STEPS	1. consultations/show.blade.php:110-112 and :638 → route('patients.prescriptions.create', patient)
EXPECTED RESULT	Chairside Rx in one click.
VERIFICATION	☒ Passed
EVIDENCE	Screenshot —

**Complete****Task 49****Receipt auto-open after payment + WhatsApp buttons on billing**

20 min

OBJECTIVE	One-click receipt; message from the system, not a personal phone.
PREREQUISITES	None
EXACT STEPS	1. billing/show payment success → open receipt print (?auto=1 pattern from Rx) 2. Add consent-gated communication.whatsapp.link button on invoice + receipt views
EXPECTED RESULT	Receipt prints in one click; WhatsApp button present.
VERIFICATION	☒ Passed
EVIDENCE	Screenshots —

**Complete****Task 50****Fix standalone booking page for new patients**

20 min

OBJECTIVE	It currently discards a half-typed booking.
PREREQUISITES	None
EXACT STEPS	1. appointments/create.blade.php → embed the quick-register partial from the global modal (controller already accepts first/last/mobile) 2. Remove the data-losing patients.create link
EXPECTED RESULT	New-patient booking completes on the page.
VERIFICATION	☒ Passed
EVIDENCE	Screenshot —

**Complete****Task 51****Suite + commit workflow block**

15 min

OBJECTIVE	Lock in Block F.
PREREQUISITES	Tasks 44-50
EXACT STEPS	1. php artisan test 2. Commit 'workflow: start-visit, billing toast, rebook prompt, next-visit wiring, rx/receipt shortcuts, booking page'
EXPECTED RESULT	Green + committed.
VERIFICATION	☒ Passed
EVIDENCE	Commit hash —

☐ **STOP 6 — Zero remembered steps** — Full cycle test on local:
register → book → arrive → consult → plan → accept → visit → bill → pay → receipt → rebook with no URL-typing and no memory steps.

Run tests · smoke where applicable · commit · update the journal. Only then continue.

**Complete****Task 52****Deploy everything to production**

15 min

OBJECTIVE	Ship Phase 1.
PREREQUISITES	STOP 6
EXACT STEPS	1. bash deploy.sh 2. docker compose up -d --force-recreate (env changed)
EXPECTED RESULT	Deploy completes clean.
VERIFICATION	☒ Passed
EVIDENCE	Deploy log tail —

**Complete****Task 53****Post-deploy container ritual**

10 min

OBJECTIVE Known worker crash-loop gotcha.**PREREQUISITES** Task 52

EXACT STEPS

1. docker compose ps → all Up
2. php artisan queue:restart → restart queue container
3. Tail logs 5 min for crash loops

EXPECTED RESULT Queue + scheduler stable.**VERIFICATION** ☐ **Passed****EVIDENCE** compose ps output — **Complete****Task 54****Re-anchor the audit hash chain**

15 min

OBJECTIVE Else audit:verify alarms every morning.**PREREQUISITES** Task 53

EXACT STEPS

1. Follow docs/deploy-runbook-2026-07-14.md step 4
2. Run php artisan audit:verify manually

EXPECTED RESULT Verify passes clean.**VERIFICATION** ☐ **Passed****EVIDENCE** Command output — **Complete****Task 55****Production smoke test**

10 min

OBJECTIVE Money paths on prod.**PREREQUISITES** Task 54

EXACT STEPS

1. php artisan dentfluence:smoke (rollback mode)

EXPECTED RESULT All smoke checks pass.**VERIFICATION** ☐ **Passed****EVIDENCE** Output — **Complete****Task 56****Verify overlap guard + stale-edit guard live**

10 min

OBJECTIVE Two receptionists, one calendar.**PREREQUISITES** Task 55

EXACT STEPS

1. Attempt same-doctor same-time double-book → blocked (allow_overlap works when explicit)
2. Two-tab patient edit → second save warns stale

EXPECTED RESULT Both guards fire on prod.**VERIFICATION** ☐ **Passed****EVIDENCE** Screenshots —

**Complete****Task 57****RBAC walk: Owner + Admin**

10 min

OBJECTIVE	Access matches the matrix.
PREREQUISITES	Task 52
EXACT STEPS	1. Login as owner: all modules reachable 2. Confirm assistant chat absent
EXPECTED RESULT	Matches expectations.
VERIFICATION	☐ Passed
EVIDENCE	Notes —

**Complete****Task 58****RBAC walk: Doctor**

10 min

OBJECTIVE	Clinical yes, finance per matrix.
PREREQUISITES	Task 57
EXACT STEPS	1. Login as doctor role: patients/consult/plan/visit/Rx reachable 2. Finance/settings blocked per matrix
EXPECTED RESULT	Matches matrix.
VERIFICATION	☐ Passed
EVIDENCE	Notes —

**Complete****Task 59****RBAC walk: Receptionist**

10 min

OBJECTIVE	Desk scope only.
PREREQUISITES	Task 58
EXACT STEPS	1. Login as reception: booking/billing/queue reachable 2. Clinical edit + settings blocked per matrix
EXPECTED RESULT	Matches matrix.
VERIFICATION	☐ Passed
EVIDENCE	Notes —

**Complete****Task 60****WhatsApp dry-run end-to-end**

20 min

OBJECTIVE	Prove the pipeline before any live send.
PREREQUISITES	Task 52
EXACT STEPS	1. Run whatsapp:send-reminders → inspect payloads + blocked-consent counts in log 2. POST webhook with bad HMAC → 401 3. Simulate interactive Confirm reply → communication.confirmed logged
EXPECTED RESULT	Pipeline correct in dry-run.
VERIFICATION	☒ Passed
EVIDENCE	Log excerpts —

PHASE EXIT — Phase 1 · ☐ Fix Before Ship☐

All 4 P0 closed with evidence (backups+restore, assistant off, private media, alerts live)

☐

All P1 closed (commit, env, PHI verified, attachments, pagination, cap, throttles, glue)

☐

Suite green on prod code; smoke green on prod

☐

RBAC walks match the permission matrix

☐

Full-cycle test passes with zero remembered steps

☐

Owner (Dr. Sumit) approval recorded in journal

APPROVAL

Owner approval note —

No task in the next phase may start until every box above is ticked with evidence in the journal.

Phase 2 · Production Freeze

CRUD / print / automation / notification verification on production, then the freeze declaration. Only 4 fix types accepted afterwards.

**Complete****Task 61****CRUD verify: Patients**

15 min

OBJECTIVE	Create/view/edit/archive + logs on prod.
PREREQUISITES	Phase 1 exit
EXACT STEPS	1. Register test patient (6 fields) → view → edit → archive 2. Trigger duplicate-phone flow with a family number 3. Check audit_logs rows for each action
EXPECTED RESULT	All actions logged with user id.
VERIFICATION	☒ Passed
EVIDENCE	audit_logs screenshot —

**Complete****Task 62****CRUD verify: Appointments**

15 min

OBJECTIVE	Booking surface + overlap + drag-drop.
PREREQUISITES	None
EXACT STEPS	1. Book via global modal (existing + quick-register + walk-in tab) 2. Drag-drop reschedule; overlap attempt blocked 3. Status walk: check-in → in-chair → done
EXPECTED RESULT	All paths work; conflicts blocked.
VERIFICATION	☒ Passed
EVIDENCE	Notes —

**Complete****Task 63****CRUD verify: Consultations (5 types)**

20 min

OBJECTIVE	Standard, Same Issue, Minor Visit, Emergency, COHA.
PREREQUISITES	None
EXACT STEPS	1. Create one of each type on the test patient 2. Verify appointment auto-close on the linked one 3. Edit + view each
EXPECTED RESULT	All 5 types complete.
VERIFICATION	☒ Passed
EVIDENCE	Notes —

**Complete****Task 64****CRUD verify: Treatment Plan lifecycle**

20 min

OBJECTIVE	Present → accept/defer/reject/revert + ledger.
PREREQUISITES	Task 63
EXACT STEPS	1. Create plan from consultation (one click) 2. Present → accept; defer + reject others; revert one with reason 3. Check plan_decisions ledger rows; print with QR
EXPECTED RESULT	Ledger append-only rows match actions.
VERIFICATION	☒ Passed
EVIDENCE	plan_decisions screenshot —

**Complete****Task 65****CRUD verify: Treatment Visits**

15 min

OBJECTIVE	Worksheet + billing prompt + print.
PREREQUISITES	Task 64
EXACT STEPS	1. Start Visit from plan card (new button) 2. Save with work outcome → toast + billing prompt 3. Print visit
EXPECTED RESULT	Prompt created; print correct.
VERIFICATION	☒ Passed
EVIDENCE	Screenshots —

**Complete****Task 66****CRUD verify: Billing end-to-end**

20 min

OBJECTIVE	Money path with all modes + audit.
PREREQUISITES	Task 65
EXACT STEPS	1. Build invoice from prompt (items prefilled) 2. Record payments: cash, UPI, card; wallet allocation 3. Receipt auto-opens; void one receipt with reason 4. Check BillingAuditLog entries
EXPECTED RESULT	Every money action logged.
VERIFICATION	☒ Passed
EVIDENCE	Financial log screenshot —

**Complete****Task 67****CRUD verify: Prescriptions**

10 min

OBJECTIVE Pad, print, PDF, repeat.**PREREQUISITES** None**EXACT STEPS**

1. Create Rx from consultation (direct button)
2. Print ?auto=1 + PDF; repeat an Rx
3. Pediatric ml dosing renders

EXPECTED RESULT All outputs correct.**VERIFICATION** **Passed****EVIDENCE** PDF sample — **Complete****Task 68****CRUD verify: Lab lifecycle**

20 min

OBJECTIVE Case → transitions → reconciliation.**PREREQUISITES** None**EXACT STEPS**

1. Auto-spawn case from a visit lab section
2. Walk statuses: order_placed → impression_sent → final_received → complete
3. Confirm lab-ready task fired; open monthly reconciliation screen

EXPECTED RESULT Full lifecycle + side-effects fire.**VERIFICATION** **Passed****EVIDENCE** Notes — **Complete****Task 69****CRUD verify: Inventory**

20 min

OBJECTIVE Stock, GRN, reversal, counts.**PREREQUISITES** None**EXACT STEPS**

1. Stock in/out an item; verify movement rows
2. GRN receive + reverse once
3. Stock-count session double-submit blocked

EXPECTED RESULT All movements consistent.**VERIFICATION** **Passed****EVIDENCE** Notes —

**Complete****Task 70****CRUD verify: Finance + wallet**

15 min

OBJECTIVE	Expenses, cashbook, GST view, CA export.
PREREQUISITES	None
EXACT STEPS	1. Add expense (try OCR scan) 2. Open cashbook for today; mode split matches payments made 3. Run CA export + GST view
EXPECTED RESULT	Figures reconcile with test payments.
VERIFICATION	☒ Passed
EVIDENCE	Cashbook screenshot —

**Complete****Task 71****Automation verify: run each scheduled command once**

20 min

OBJECTIVE	All 21 remaining jobs produce their artifact.
PREREQUISITES	None
EXACT STEPS	1. Manually run: recall:run, payments:scan-overdue, birthdays:scan, lab:create-overdue-tasks, membership:scan-expiring, reviews:request (dry), whatsapp:send-reminders (dry), comm:* three digests 2. Verify tasks/queue rows/emails created per design
EXPECTED RESULT	Each command's output artifact exists.
VERIFICATION	☒ Passed
EVIDENCE	Log lines —

**Complete****Task 72****Notifications verify**

10 min

OBJECTIVE	In-app channel works.
PREREQUISITES	None
EXACT STEPS	1. Assign a task → assignee bell within 30s 2. Lab status change → notification 3. audit:verify manual run → clean (no admin alert)
EXPECTED RESULT	All three arrive.
VERIFICATION	☒ Passed
EVIDENCE	Screenshots —



Complete

Task 73

Print pack verification

15 min

OBJECTIVE	Every patient-facing artifact on the clinic printer.
PREREQUISITES	None
EXACT STEPS	1. Print: plan (with QR), visit, Rx, invoice, receipt, voucher 2. Check letterhead, patient details, doctor, footer on each
EXPECTED RESULT	All 6 print correctly on paper.
VERIFICATION	☐ Passed
EVIDENCE	Photos —



Complete

Task 74

Declare code freeze + tag v1.0.0

10 min

OBJECTIVE	From here: only production bugs, security, blockers, parity.
PREREQUISITES	Tasks 61-73
EXACT STEPS	1. git tag v1.0.0 && git push --tags 2. Record freeze declaration in journal
EXPECTED RESULT	Freeze recorded.
VERIFICATION	☐ Passed
EVIDENCE	Tag + journal entry —

PHASE EXIT — Phase 2 · Production Freeze



Every module CRUD-verified on production with logs



Print pack verified on the physical clinic printer



All scheduled automations produce their artifacts



v1.0.0 tagged



Change control active: only 4 fix types accepted from now on

APPROVAL

Owner approval note —

No task in the next phase may start until every box above is ticked with evidence in the journal.

Phase 3 · Tulip Internal Implementation

Data migration, masters, accounts, training, parallel day, go-live.

**Complete****Task 75****Verify patient import form renders**

5 min

OBJECTIVE	Flagged unverified after an 08-03 cleanup.
PREREQUISITES	Phase 2 exit
EXACT STEPS	1. Open Settings → Data tab 2. Confirm upload form + template downloads render
EXPECTED RESULT	Form usable.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot —

**Complete****Task 76****Export patient base from old software**

20 min

OBJECTIVE	Source file for migration.
PREREQUISITES	Task 75
EXACT STEPS	1. Export full patient list (Clinicia/Bestosys format) 2. Save xlsx/csv ≤5MB (split if larger)
EXPECTED RESULT	Export file ready.
VERIFICATION	☐ Passed
EVIDENCE	Row count —

**Complete****Task 77****Import preview + mapping check**

15 min

OBJECTIVE	Trust the mapping before committing.
PREREQUISITES	Task 76
EXACT STEPS	1. Upload with correct source profile 2. Review first-10 preview + duplicate count 3. Fix column issues if any
EXPECTED RESULT	Preview matches reality.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot —

**Complete****Task 78****Run full patient import**

15 min

OBJECTIVE	The base moves.
PREREQUISITES	Task 77
EXACT STEPS	1. Execute import (500-row chunks) 2. Note imported/skipped counts
EXPECTED RESULT	Counts match export minus dupes.
VERIFICATION	☐ Passed
EVIDENCE	Import summary —

**Complete****Task 79****Spot-check 20 imported patients**

20 min

OBJECTIVE	Verify fidelity incl. family phone shares.
PREREQUISITES	Task 78
EXACT STEPS	1. Pick 20 across the alphabet incl. duplicates-by-phone 2. Check name, phone, UHID (legacy id preserved), DOB, address
EXPECTED RESULT	20/20 correct or corrections logged.
VERIFICATION	☐ Passed
EVIDENCE	Checklist —

**Complete****Task 80****Masters: branches, doctors, operatories**

15 min

OBJECTIVE	Physical clinic mirrored.
PREREQUISITES	None
EXACT STEPS	1. Create/verify branch, all doctors, chairs/operatories 2. Doctor colors + working hours if used
EXPECTED RESULT	Booking dropdowns correct.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot —

**Complete****Task 81****Masters: treatment categories + pricing**

20 min

OBJECTIVE	Plans and billing depend on this.
PREREQUISITES	None
EXACT STEPS	1. Review categories + treatments against Tulip's rate card 2. Fix prices; add missing common treatments
EXPECTED RESULT	Rate card matches reality.
VERIFICATION	☐ Passed
EVIDENCE	Sign-off —

**Complete****Task 82****Masters: Rx drug library check**

15 min

OBJECTIVE	Chairside speed depends on it.
PREREQUISITES	None
EXACT STEPS	1. Doctors review top-50 drugs, doses, syrup ml entries 2. Add missing favourites
EXPECTED RESULT	Doctors sign off.
VERIFICATION	☐ Passed
EVIDENCE	Sign-off —

**Complete****Task 83****Consent purposes + print templates**

15 min

OBJECTIVE	Compliance + letterhead.
PREREQUISITES	None
EXACT STEPS	1. Verify ConsentPurposeSeeder ran (whatsapp_comms, marketing_promotions) 2. Letterhead/clinic details on plan/Rx/invoice prints
EXPECTED RESULT	Prints carry correct identity.
VERIFICATION	☒ Passed
EVIDENCE	Print sample —

**Complete****Task 84****Create staff accounts + permission matrix**

20 min

OBJECTIVE	One human = one login. No sharing.
PREREQUISITES	None
EXACT STEPS	1. Create each staff user with role per matrix 2. Owner-configured roles; verify one permission per role spot-check
EXPECTED RESULT	Everyone has own login.
VERIFICATION	☒ Passed
EVIDENCE	Matrix doc —

**Complete****Task 85****Enable 2FA for owner + admin**

10 min

OBJECTIVE	Highest-privilege accounts protected.
PREREQUISITES	Task 84
EXACT STEPS	1. Enrol TOTP for owner/admin accounts 2. Test login with code
EXPECTED RESULT	2FA enforced.
VERIFICATION	☒ Passed
EVIDENCE	Screenshot —

**Complete****Task 86****Opening balances entry**

20 min

OBJECTIVE	Money history starts clean.
PREREQUISITES	Task 79
EXACT STEPS	1. List patients with outstanding dues from old system 2. One opening invoice each (single line 'Opening balance', cutover date) 3. Advances → wallet deposits
EXPECTED RESULT	Outstanding report matches old system total.
VERIFICATION	☐ Passed
EVIDENCE	Reconciliation note —

**Complete****Task 87****Re-enter ACTIVE treatment plans**

Session

OBJECTIVE	Mid-treatment patients continue seamlessly.
PREREQUISITES	Task 79
EXACT STEPS	1. List actively-in-treatment patients (typically 20-60) 2. Doctor re-creates each active plan; mark presented/accepted as reality 3. Do NOT re-enter historical completed work (old PMS stays read-only archive)
EXPECTED RESULT	Every mid-treatment patient has a live plan.
VERIFICATION	☐ Passed
EVIDENCE	Count log —

**Complete****Task 88****Enter next 2 weeks of appointments**

20 min

OBJECTIVE	The book is full on day 1.
PREREQUISITES	Task 80
EXACT STEPS	1. Copy upcoming appointments from old system/diary into calendar
EXPECTED RESULT	Calendar matches the diary.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot —

**Complete****Task 89****Inventory products + opening stock**

20 min

OBJECTIVE	Stock truth from day 1.
PREREQUISITES	None
EXACT STEPS	1. Bulk import product list (InventoryProductImport) 2. Opening stock-count session for the storeroom
EXPECTED RESULT	Stock levels match shelf.
VERIFICATION	☒ Passed
EVIDENCE	Count session —

☒ **STOP 7 — Data live** — Patients imported + spot-checked · masters signed · balances reconcile · plans re-entered · calendar loaded.

Run tests · smoke where applicable · commit · update the journal. Only then continue.

**Complete****Task 90****Training half-day: front desk**

Half-day

OBJECTIVE	Modal-only booking, queue, badge SOP, cashbook.
PREREQUISITES	STOP 7
EXACT STEPS	1. Global modal booking incl. quick-register + walk-in 2. Today-queue: check-in → start consult → done → rebook prompt 3. Billing prompt badge SOP; payment modal; receipt + WhatsApp button 4. EOD: cashbook tally; Help Centre tour
EXPECTED RESULT	Desk completes a mock patient cycle unaided.
VERIFICATION	☒ Passed
EVIDENCE	Trainer sign-off —

**Complete****Task 91****Training half-day: doctors + assistants**

Half-day

OBJECTIVE	Chairside flow end-to-end.
PREREQUISITES	STOP 7
EXACT STEPS	1. Queue → Start Consultation (types) → plan → present/accept chairside 2. Start Visit → worksheet → save (toast) → Rx direct → print 3. Lab case from visit; clinical photo upload
EXPECTED RESULT	Each doctor completes a mock cycle unaided.
VERIFICATION	☒ Passed
EVIDENCE	Trainer sign-off —

**Complete****Task 92****Downtime SOP posted**

10 min

OBJECTIVE	Paper fallback for outages (accepted escape).
PREREQUISITES	None
EXACT STEPS	1. Print A4: morning-schedule print step, paper forms location, who to call, re-entry rule 2. Post at reception
EXPECTED RESULT	SOP visible at desk.
VERIFICATION	☐ Passed
EVIDENCE	Photo —

**Complete****Task 93****Parallel run day**

Full day

OBJECTIVE	Old system read-only; Dentfluence primary.
PREREQUISITES	Tasks 90-92
EXACT STEPS	1. Run the real day in Dentfluence 2. Old system consulted read-only 3. Evening: compare collections + appointments both systems
EXPECTED RESULT	Totals match; staff confidence OK.
VERIFICATION	☐ Passed
EVIDENCE	Comparison sheet —

**Complete****Task 94****GO-LIVE DAY (supervised)**

Full day

OBJECTIVE	Old software off.
PREREQUISITES	Task 93
EXACT STEPS	1. Open with morning huddle board 2. Papercut log open all day; fix nothing live unless breakage 3. Evening: cashbook tally vs cash drawer; verify nightly backup ran
EXPECTED RESULT	Full day completed on Dentfluence alone.
VERIFICATION	☐ Passed
EVIDENCE	Journal entry —

PHASE EXIT — Phase 3 · Tulip Internal Implementation

☐

Tulip completed a full live day, old systems off

☐

Evening cash tally matched physically

☐

Backup ran the night of go-live

☐

Papercut log triaged: breakages fixed, rest → V1.1 register

☐

Staff can operate unaided (trainer sign-offs on file)

APPROVAL

Owner approval note —

No task in the next phase may start until every box above is ticked with evidence in the journal.

Phase 4 · Operational Stabilization

Two live weeks: automation staged on, role sign-offs, escape points closed.

☐

Complete

Task 95

Daily 15-min papercut review (week 1 ritual)

15 min/day

OBJECTIVE

Fix breakages only; log everything else.

PREREQUISITES

Phase 3 exit

EXACT STEPS

1. Each evening: walk the papercut log with staff
2. Classify: breakage (fix) vs annoyance (V1.1 register)

EXPECTED RESULT

Log shrinking day over day.

VERIFICATION

☐ Passed

EVIDENCE

Log —

☐

Complete

Task 96

Flip WhatsApp live: reminders only, capped

10 min

OBJECTIVE

First real sends, blast-proof.

PREREQUISITES

Phase 3 exit

EXACT STEPS

1. Meta template approval confirmed
2. WHATSAPP_DRY_RUN=false + force-recreate
3. Cap active; staff numbers first in tomorrow's batch

EXPECTED RESULT

First live reminders delivered.

VERIFICATION

☐ Passed

EVIDENCE

Delivery screenshot —

**Complete****Task 97****Monitor reminders 3 days**

15 min/day

OBJECTIVE Delivery + blocked-consent visibility.**PREREQUISITES** Task 97**EXACT STEPS**

1. Check delivery status + blocked counts each morning
2. Log consent gaps for front desk to collect consent

EXPECTED RESULT Stable delivery; consent list worked.**VERIFICATION** **Passed****EVIDENCE** Notes — **Complete****Task 98****Enable booking confirmations**

10 min

OBJECTIVE Second template goes live.**PREREQUISITES** Task 98**EXACT STEPS**

1. Enable appointment_confirmation on booking path
2. Verify on next real booking

EXPECTED RESULT Confirmation received.**VERIFICATION** **Passed****EVIDENCE** Screenshot — **Complete****Task 99****Live interactive replies verified**

10 min

OBJECTIVE Confirm/Reschedule/Cancel round-trip in production.**PREREQUISITES** Task 98**EXACT STEPS**

1. Patient (or staff phone) taps Confirm → queue reflects
2. Cancel → appointment cancelled via engine

EXPECTED RESULT Round-trip works live.**VERIFICATION** **Passed****EVIDENCE** Queue screenshot — **Complete****Task 100****Enable recall sends (capped drain)**

10 min

OBJECTIVE 1,810 backlog drains over ~6 weeks.**PREREQUISITES** Task 98**EXACT STEPS**

1. Enable recall pipeline sends under the cap
2. Watch first day's batch

EXPECTED RESULT Cap-sized batch went out.**VERIFICATION** **Passed****EVIDENCE** Log —

**Complete****Task 101****Enable review requests**

10 min

OBJECTIVE	Yesterday's done appointments get the ask.
PREREQUISITES	Task 98
EXACT STEPS	1. Confirm REVIEWS_ENABLED + google URL live 2. Verify one request delivered
EXPECTED RESULT	First review request delivered.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot —

**Complete****Task 102****Verify digests arriving daily**

10 min

OBJECTIVE	Briefing 07:05, SLA 14:00, evening 18:00.
PREREQUISITES	None
EXACT STEPS	1. Check inboxes for all three over one day
EXPECTED RESULT	All three in inboxes.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot —

**Complete****Task 103****Backup restore drill #2**

20 min

OBJECTIVE	Prove restore with real production data volume.
PREREQUISITES	None
EXACT STEPS	1. Restore latest nightly to scratch; open records
EXPECTED RESULT	Restore clean.
VERIFICATION	☐ Passed
EVIDENCE	Notes —

**Complete****Task 104****Weekly stock review SOP**

10 min

OBJECTIVE	Covers the missing low-stock automation for V1.
PREREQUISITES	None
EXACT STEPS	1. Assign owner: assistant reviews Inventory low/critical list every Monday 2. Add to huddle agenda
EXPECTED RESULT	First review done.
VERIFICATION	☐ Passed
EVIDENCE	Huddle note —

**Complete****Task 105****Role sign-off: Owner**

15 min

OBJECTIVE	Full day inside Dentfluence, no sheets.
PREREQUISITES	None
EXACT STEPS	1. Owner runs a day: KPIs, reports, cashbook, huddle report, approvals 2. List anything still done outside the system
EXPECTED RESULT	Zero outside-system steps (or accepted).
VERIFICATION	☐ Passed
EVIDENCE	Signed checklist —

**Complete****Task 106****Role sign-off: Manager**

15 min

OBJECTIVE	Monitoring + accountability inside the system.
PREREQUISITES	None
EXACT STEPS	1. Huddle board, tasks, recall queue, SLA mail, staff accountability view
EXPECTED RESULT	Zero outside-system steps.
VERIFICATION	☐ Passed
EVIDENCE	Signed checklist —

**Complete****Task 107****Role sign-off: Reception / Front Desk**

15 min

OBJECTIVE	The heaviest user.
PREREQUISITES	None
EXACT STEPS	1. Full day: booking, registration, queue, billing, payments, rebooking, WhatsApp from system
EXPECTED RESULT	Diary + personal WhatsApp retired.
VERIFICATION	☐ Passed
EVIDENCE	Signed checklist —

**Complete****Task 108****Role sign-off: Associate Doctor + Assistant**

15 min

OBJECTIVE	Chairside complete.
PREREQUISITES	None
EXACT STEPS	1. Full day: queue → consult → plan → visit → Rx → lab → photos
EXPECTED RESULT	Zero paper clinical notes (or accepted).
VERIFICATION	☐ Passed
EVIDENCE	Signed checklist —

**Complete****Task 109****Role sign-off: Accounts**

15 min

OBJECTIVE	Reconciliation without Excel.
PREREQUISITES	None
EXACT STEPS	1. Day + week close: cashbook, mode split, expenses, vendors, GST/CA export
EXPECTED RESULT	Excel retired for daily ops.
VERIFICATION	☐ Passed
EVIDENCE	Signed checklist —

**Complete****Task 110****Role sign-off: Lab coordinator**

15 min

OBJECTIVE	Cases + reconciliation inside the system.
PREREQUISITES	None
EXACT STEPS	1. Live cases walked; monthly reconciliation prepared
EXPECTED RESULT	Notebook retired.
VERIFICATION	☐ Passed
EVIDENCE	Signed checklist —

**Complete****Task 111****Escape-point final review**

15 min

OBJECTIVE	Eliminated or formally accepted, in writing.
PREREQUISITES	Tasks 106-111
EXACT STEPS	1. Walk the 10-item escape list from Audit #4 2. Mark each: ELIMINATED or ACCEPTED (outage-paper, old-PMS archive)
EXPECTED RESULT	Zero unaccounted escapes.
VERIFICATION	☐ Passed
EVIDENCE	Signed list —

PHASE EXIT — Phase 4 · Operational Stabilization

☐

Two stable weeks

☐

All automations live and observed

☐

All 7 role sign-offs on file

☐

Escape list closed

☐

Google Sheets not required for any daily operation

☐

Paper registers retired except accepted fallbacks

APPROVAL

Owner approval note —

No task in the next phase may start until every box above is ticked with evidence in the journal.

Phase 5 · Android Workflow Parity

Role-based parity validated on real devices against production. Fix-only.

☐

Complete

Task 112

Build + install current APK

20 min

OBJECTIVE

Devices ready against production.

PREREQUISITES

Phase 4 exit

EXACT STEPS

1. Flutter repo: flutter pub get (known first-step gotcha) → build APK
2. Install on doctor's phone + one spare; point at prod API

EXPECTED RESULT

App opens against prod.

VERIFICATION

☐ Passed

EVIDENCE

Screenshot —

☐

Complete

Task 113

Auth smoke on device

10 min

OBJECTIVE

Login, 2FA, token, logout-all.

PREREQUISITES

Task 113

EXACT STEPS

1. Login as doctor (2FA account)
2. Logout-all from web → app session revoked

EXPECTED RESULT

Token lifecycle correct.

VERIFICATION

☐ Passed

EVIDENCE

Notes —

**Complete****Task 114****Doctor reads: search, profile, timeline, files**

10 min

OBJECTIVE Chairside lookup.**PREREQUISITES** Task 114**EXACT STEPS** 1. Search imported patients; open profile; view a clinical photo**EXPECTED RESULT** Reads correct + fast.**VERIFICATION** **Passed****EVIDENCE** Notes — **Complete****Task 115****Consultation create on Android**

15 min

OBJECTIVE First mobile write.**PREREQUISITES** Task 115**EXACT STEPS** 1. Create standard consultation on test patient → verify on web
2. Try one typed variant**EXPECTED RESULT** Rows identical web-side.**VERIFICATION** **Passed****EVIDENCE** Web screenshot — **Complete****Task 116****Plan decisions on Android**

15 min

OBJECTIVE Present/accept parity.**PREREQUISITES** Task 116**EXACT STEPS** 1. View plan; mark presented; accept
2. Verify decision ledger rows**EXPECTED RESULT** Ledger matches web behaviour.**VERIFICATION** **Passed****EVIDENCE** Screenshot — **Complete****Task 117****Visit + billing prompt from mobile**

15 min

OBJECTIVE The money hand-off must survive mobile.**PREREQUISITES** Task 117**EXACT STEPS** 1. Create visit with plan items on device
2. Verify billing prompt appears on web desk**EXPECTED RESULT** Prompt fires cross-platform.**VERIFICATION** **Passed****EVIDENCE** Web screenshot —

**Complete****Task 118****Prescription on Android**

15 min

OBJECTIVE	Create, finalize, PDF.
PREREQUISITES	Task 117
EXACT STEPS	1. Create + finalize Rx on device; open PDF
EXPECTED RESULT	PDF correct.
VERIFICATION	☐ Passed
EVIDENCE	PDF —

**Complete****Task 119****Clinical photo upload from camera**

10 min

OBJECTIVE	Mobile capture → private disk.
PREREQUISITES	Task 115
EXACT STEPS	1. Upload photo via app → confirm private-disk path + visible on web
EXPECTED RESULT	Photo secured + visible.
VERIFICATION	☐ Passed
EVIDENCE	Web screenshot —

**Complete****Task 120****Appointments from mobile**

15 min

OBJECTIVE	Book/walk-in/status.
PREREQUISITES	Task 114
EXACT STEPS	1. Book, walk-in, reschedule, status update from device 2. Overlap attempt → blocked
EXPECTED RESULT	Parity with web rules.
VERIFICATION	☐ Passed
EVIDENCE	Notes —

**Complete****Task 121****Payment recording on Android**

15 min

OBJECTIVE	Money writes with same guards.
PREREQUISITES	Task 118
EXACT STEPS	1. Record payment on device → receipt visible web-side 2. Wallet allocation once
EXPECTED RESULT	Receipt + logs correct.
VERIFICATION	☐ Passed
EVIDENCE	Screenshot —

**Complete****Task 122****Owner + manager mobile day**

15 min

OBJECTIVE	KPIs, reports, huddle, tasks.
PREREQUISITES	Task 114
EXACT STEPS	1. Owner: dashboard + reports read on device 2. Manager: huddle + assign a task
EXPECTED RESULT	Both roles read/act.
VERIFICATION	☐ Passed
EVIDENCE	Notes —

**Complete****Task 123****Inventory + lab on mobile**

15 min

OBJECTIVE	Assistant scope.
PREREQUISITES	Task 114
EXACT STEPS	1. Stock lookup; one lab status transition from device
EXPECTED RESULT	Actions land correctly.
VERIFICATION	☐ Passed
EVIDENCE	Notes —

**Complete****Task 124****Membership regression**

10 min

OBJECTIVE	The already-tested module stays green.
PREREQUISITES	Task 114
EXACT STEPS	1. Walk membership view/renew path on device
EXPECTED RESULT	No regression.
VERIFICATION	☐ Passed
EVIDENCE	Notes —

**Complete****Task 125****Doctor Android-only parallel day**

Full day

OBJECTIVE	The real test.
PREREQUISITES	Tasks 113-125
EXACT STEPS	1. One doctor runs the entire clinical day on the phone beside the web desk 2. Log every stumble; fix only breakages
EXPECTED RESULT	Day completes; stumbles triaged.
VERIFICATION	☐ Passed
EVIDENCE	Stumble log —

**Complete****Task 126****Sign role-parity checklist**

15 min

OBJECTIVE	Formal close of Phase 5.
PREREQUISITES	Task 126
EXACT STEPS	1. Doctor/assistant/owner/manager: every daily task ✓ on Android 2. File in journal
EXPECTED RESULT	Checklist signed.
VERIFICATION	☐ Passed
EVIDENCE	Signed doc —

PHASE EXIT — Phase 5 · Android Workflow Parity☐

All mobile write-paths smoke-tested against production

☐

Cross-platform hand-offs verified (mobile visit → web billing prompt)

☐

Android-only doctor day completed

☐

Role-parity checklist signed for V1 scope (reception explicitly web-only by design)

APPROVALOwner approval note —

No task in the next phase may start until every box above is ticked with evidence in the journal.

Phase 6 · V1 Complete

Final evidence walk and the declaration.

**Complete****Task 127****Full regression + prod smoke**

20 min

OBJECTIVE	Final green.
PREREQUISITES	Phase 5 exit
EXACT STEPS	1. php artisan test (local, committed tree) 2. dentfluence:smoke on prod
EXPECTED RESULT	Both green.
VERIFICATION	☐ Passed
EVIDENCE	Outputs —

**Complete****Task 128****Success-criteria walk (all 12)**

20 min

OBJECTIVE	Evidence-based, not assumed.
PREREQUISITES	Task 128
EXACT STEPS	1. Tick each criterion with pointer to its evidence (role sign-offs, escape list, backup logs, parity checklist)
EXPECTED RESULT	12/12 hold with evidence.
VERIFICATION	☐ Passed
EVIDENCE	Criteria sheet —

**Complete****Task 129****Sheets + paper formally retired**

10 min

OBJECTIVE	The old ecosystem ends on record.
PREREQUISITES	Task 129
EXACT STEPS	1. List each old sheet/register → mark RETIRED or ACCEPTED-FALLBACK 2. Old PMS marked read-only archive (6-12 months)
EXPECTED RESULT	Written retirement list.
VERIFICATION	☐ Passed
EVIDENCE	Signed list —

**Complete****Task 130****Update Help Centre + runbook**

20 min

OBJECTIVE	Docs match the shipped reality.
PREREQUISITES	None
EXACT STEPS	1. resources/help/content.php: queue buttons, rebook prompt, receipt flow 2. Refresh deploy runbook with new env vars + backup steps
EXPECTED RESULT	Docs current.
VERIFICATION	☐ Passed
EVIDENCE	Commit hash —

**Complete****Task 131****V1 COMPLETE declaration**

10 min

OBJECTIVE	The finish line.
PREREQUISITES	Tasks 128-131
EXACT STEPS	1. Owner signs declaration in journal 2. Open the V1.1 register (everything deferred, nothing lost) 3. Celebrate — then stop. V1.1 planning is a NEW conversation.
EXPECTED RESULT	Declaration + V1.1 register exist.
VERIFICATION	☐ Passed
EVIDENCE	Journal entry —

PHASE EXIT — Phase 6 · V1 Complete

☐

All 12 success criteria evidenced

☐

Sheets/paper retirement list signed

☐

Docs updated

☐

Owner declaration recorded — V1 COMPLETE; V1.1 planning may begin

APPROVAL

Owner approval note —

No task in the next phase may start until every box above is ticked with evidence in the journal.

Implementation Journal (append-only)

Auto-appends when a task is marked Complete. Entries persist in this browser. Use Export to copy the journal into git (docs/) as the permanent record.

DATE	TASK	TITLE	EVIDENCE	VERIFIED	RESULT
------	------	-------	----------	----------	--------

Rules: work strictly in order · STOP cards halt work until satisfied · phase exits are evidence-based, never assumed · frozen modules accept only production bugs / security / blockers / parity · everything else is □ V1.1. This page saves progress in this browser; print for the paper copy; export the journal into docs/ weekly.