

Dentfluence OS

Master Module Register & Production Checklist

Printable engineering review document. One module/page after another, each with the Universal Module Checklist. Grounded in the real codebase (routes/web.php, resources/views) - no invented features. Snapshot: 2026-08-01.

Modules & pages in this register: 87 | Checklist items per node: 11 | Total checkboxes: 957

Module & Page Index

Full directory of every module, sub-module/page, and documented tab in this register, grouped as in the checklist that follows.

Clinical

Patients (6 sub-items)

Patient List / Create / Edit

Patient Profile

Tabs: Consultation, Treatment Plan, Visits, Billing, Wallet, Membership, Prescriptions, Lab, Documents, Notes

Journey Timeline

Duplicate Merge

ABHA / Health ID Capture

Import / Export

Consultations (5 sub-items)

Standard Consultation

Tabs: Chief Complaint, Clinical Findings, Diagnosis, Investigations, Photographs, Intraoral Scans, Radiographic Findings,

Treatment Advised, Treatment Plan, Prescription, Follow-up

Same-Issue Visit

Minor Visit

Emergency Visit

COHA (Comprehensive Oral Health Assessment)

Treatment Plans

Treatment Visits

Prescriptions (3 sub-items)

Rx Pad (global + per-patient)

Rx Settings

Tabs: Drug Categories, Generics, Routes of Administration, Food Instructions, Dose Templates, Duration Templates, Warning

Rules, Prescription Templates

Drug Master

Clinical Library / CMS (2 sub-items)

Clinical Library Dashboard

Education Library

Treatments Knowledge Base

Tabs: SOP, Consent, Stages, Rules, Media, Review, Intelligence

Communication

Relationship Engine (PRE) (5 sub-items)

Today's Actions

Lead Pipeline

Opportunity Pipeline

Recall Pipeline

Templates

Communication OS (6 sub-items)

Follow-up Engine

Recall Engine

WhatsApp Inbox

Reviews

B2B Communication (Lab / Vendor)

KPI Dashboard

Marketing (5 sub-items)

- Blog Marketing Hub
- Campaigns
- Brand Kit
- Integrations
- Marketing Analytics

Presentations / Case Acceptance (2 sub-items)

- Smart Presentation Builder
- Case Acceptance Journey Builder

Operations

Accounts & Finance (6 sub-items)

- Billing / Invoices
- Income
 - Tabs: Invoices, Receipts, Bills, Trash*
- Expenses
- Payroll
- Wallet & Membership
- Finance Analytics
 - Tabs: Vendors, Expenses, Lab, Procurement, Cashflow, Outstanding, BI, Audit*

Inventory (3 sub-items)

- Stock Items & Products
- Purchase Orders / GRN
- Implant Registry

Lab (3 sub-items)

- Lab Cases
- Lab Monthly Reconciliation
- Lab Vendors

Tasks (Action Board)

Practice Protocols

Daily Huddle

- Tabs: Board, Accountability, Report, Tasks, Comments*

HR (4 sub-items)

- Staff Profiles
- Attendance
- Roles & Permissions
- Training

Insights

Reports

- Tabs: Appointments, Revenue, Patients, Treatments, Lab, Inventory*

Analytics

System

Settings (4 sub-items)

- Masters
 - Tabs: Treatments, Complaints, Diagnoses, Investigations, Materials, Brands, Medicines, Conditions, Patient Sources, Message Templates*
- Feature Flags
- Tags
- Knowledge Bank

Consent (DPDP) (4 sub-items)

- Consent Purposes Catalogue
- Patient Rights / DSAR
- Breach Register
- Data Retention

Notifications

Help

Platform

HQ Superadmin Console (3 sub-items)

- Clinics
- Subscriptions & Plans
- Support Tickets

AI Assistant "Tulip"

Clinical

Patients

Frozen V1.0. Canonical minting path: PatientService::register() (invariant, guarded).

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Patient List / Create / Edit

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Patient Profile

Tabs / sections on record: Consultation, Treatment Plan, Visits, Billing, Wallet, Membership, Prescriptions, Lab, Documents, Notes

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Journey Timeline

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Duplicate Merge

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

ABHA / Health ID Capture

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Import / Export

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Consultations

Directive #004 priority #1. 68% complete, 20 ranked blockers, 11-slice plan.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Standard Consultation

Tabs / sections on record: Chief Complaint, Clinical Findings, Diagnosis, Investigations, Photographs, Intraoral Scans, Radiographic Findings, Treatment Advised, Treatment Plan, Prescription, Follow-up

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Same-Issue Visit

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Minor Visit

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Emergency Visit

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

COHA (Comprehensive Oral Health Assessment)

- ☐ Audit
- ☐ Planning

- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Treatment Plans

78% complete. Sequenced behind Consultations per Directive #004. 6 ranked blockers.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Treatment Visits

~50% complete. Structural gap: treatment_visits has no treatment_plan_id FK.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Prescriptions

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Rx Pad (global + per-patient)

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Rx Settings

Tabs / sections on record: Drug Categories, Generics, Routes of Administration, Food Instructions, Dose Templates, Duration Templates, Warning Rules, Prescription Templates

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Drug Master

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Clinical Library / CMS

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Clinical Library Dashboard

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Education Library

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Treatments Knowledge Base

Tabs / sections on record: SOP, Consent, Stages, Rules, Media, Review, Intelligence

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Communication

Relationship Engine (PRE)

Phase 7/8 complete, PRM retired. 1,810-item recall backlog needs throttled migration.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Today's Actions

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Lead Pipeline

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Opportunity Pipeline

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Recall Pipeline

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Templates

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Communication OS

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Follow-up Engine

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Recall Engine

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

WhatsApp Inbox

Two-way inbox. Click-to-chat + reviews LIVE; two-way messaging needs Meta creds (V1.5).

- ☐ Audit

- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Reviews

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

B2B Communication (Lab / Vendor)

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

KPI Dashboard

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing

- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Marketing

GBP/Meta connect parked for V1.5.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Blog Marketing Hub

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Campaigns

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes

- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Brand Kit

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Integrations

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Marketing Analytics

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening

- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Presentations / Case Acceptance

Two co-existing systems in routes - Case Acceptance Engine is meant to replace Smart Presentation.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Smart Presentation Builder

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Case Acceptance Journey Builder

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation

☐ Freeze

☐ Production Ready

Operations

Accounts & Finance

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Billing / Invoices

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Income

Tabs / sections on record: Invoices, Receipts, Bills, Trash

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Expenses

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Payroll

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Wallet & Membership

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Finance Analytics

Tabs / sections on record: Vendors, Expenses, Lab, Procurement, Cashflow, Outstanding, BI, Audit

- ☐ Audit

- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Inventory

Frozen - closed 07-20, production ready.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Stock Items & Products

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Purchase Orders / GRN

- ☐ Audit
- ☐ Planning

- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Implant Registry

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Lab

v2 rebuild - Phases 1-5 code-complete, untested.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Lab Cases

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)

- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Lab Monthly Reconciliation

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Lab Vendors

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Tasks (Action Board)

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes

- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Practice Protocols

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Daily Huddle

Tabs / sections on record: Board, Accountability, Report, Tasks, Comments

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

HR

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes

- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Staff Profiles

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Attendance

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Roles & Permissions

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening

- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Training

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Insights

Reports

Tabs / sections on record: Appointments, Revenue, Patients, Treatments, Lab, Inventory

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Analytics

Shares controller/tabs with Finance Analytics. Phase 6 built+tested but feature flags OFF.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

System

Settings

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Masters

Tabs / sections on record: Treatments, Complaints, Diagnoses, Investigations, Materials, Brands, Medicines, Conditions, Patient Sources, Message Templates

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Feature Flags

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Tags

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Knowledge Bank

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Consent (DPDP)

guard.consent_required ON in prod. Hard compliance deadline 13 May 2027.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Consent Purposes Catalogue

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Patient Rights / DSAR

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Breach Register

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Data Retention

- ☐ Audit
- ☐ Planning

- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Notifications

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Help

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Platform

HQ Superadmin Console

Multi-tenant control plane. Not in original module seed list - found in code.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Clinics

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Subscriptions & Plans

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

Support Tickets

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready

AI Assistant "Tulip"

Built + wired. Known gaps: tools bypass canAccess(), no tenant scope.

- ☐ Audit
- ☐ Planning
- ☐ Implementation (All Slices)
- ☐ Testing
- ☐ Bug Fixes
- ☐ Parity (Create = Edit = View = Print)
- ☐ Variants
- ☐ Hardening
- ☐ Live Validation
- ☐ Freeze
- ☐ Production Ready